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Science Algorithm Software
Status

• Version 1 (produces a version of GLA01-
03,05-15)
—Significant Testing has been completed under

several builds

—Final testing being completed

—Delivery will be completed this month

—No Utilities



Science Algorithm Software
Status

• Version 2
—Analysis of ATBDs nearly complete

—Some code was in version 1

—Coding modifications started

—Utilities started



Science Data Management
System (SDMS) status

• Version 1 (Provides most operating functions
except planning and tape archive)
—Testing nearly complete

—Deliver in Oct

• Version 2
—Add planning jobs

—Add Tape Archive

—ECS interfaces



I-SIPS release schedule

• Version 1 — Science Algorithms Sept 2000

• Version 1 — SDMS Oct 2000

• Version 2 — Feb 2001

• EOS system testing — June 2001

• Launch Version — Aug 2001



I-SIPS Facility Status

• Bldg 22 Modifications completed
—Offices occupied

—First equipment installed

—Independent A/C unit still to be installed

—Network connections being completed



Instrument Support Facility (ISF)
Status

• Bldg 22 Modifications completed

• Instrument Support Terminal being supplied
by Ball- will include required realtime and
command s/w

• Server exists and currently at WFF

• ICD being developed

• Software developed for BCE will be core of
monitoring software


